
Clarify/verify 
MDOT’s strategic 

priorities and 
funding distribution 

from REC

ENTER Clarify dollars 
carryover

Estimate fiscal 
year expenditures

Estimate cycle 
budget

Receive 
prioritized 
list from 

previous  or 
recent call

Tentatively identify 
project managers

Obtain RAC 
approval for 

template
Finalize template

Obtain REC 
approval of 2 year 

program plan
(June/July)

Obtain FHWA 
approval
(August)

EXIT

MDOT Office of Research and National Best Practices
Project Selection Process – DRAFT

Focus Area Managers and 
Technical Committees – prioritize 

and select problem statements 
within budget limitations

Develop general 
template

Assess project 
manager’s 
capacity

Announce tentative 
funded projects and 
notify MDOT project 

managers associated 
with projects
(April/May)

Notify Principal 
Investigators of 

projects approved 
by REC
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